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09/20/05 Statement of Ongoing Contracts as of 10/03/05

10District

10-ALP-4-12.5/26.5

10-ALP-88-.4/2.5

10-AMA-16-/9.4

10-AMA-49-3.4/0

10-AMA-49-7.0/11

10-AMA-88-7.4/0

Fed Aid

HA23

HM1

HA22

HB1

HE14

HB1

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN ALPINE COUNTY NEAR CAPLES LAKE
FROM CAPLES LAKE SPILLWAY BRIDGE TO
0.5 KM EAST OF SCHNEIDER ROAD

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY NEAR JACKSON AT
CLINTON ROAD

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

Description 

STORM DAMAGE REPAIR

ASPHALT CONCRETE OVERLAY

RESURFACE ROADWAY

SIGNAL AND LIGHTING

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

Type Of Work
H M BYARS CONSTRUCTION CO

MARTIN GENERAL ENGINEERING INC

GEORGE REED, INC. P. O. BOX
1630 LODI, 95241

RICHARD A HEAPS ELECTRICAL
CONTRACTOR INC

VIKING STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI INC

Contractor

RENO NV  89510

FOLSOM, CA 95630

SACRAMENTO CA 95829

REDDING CA 960492335

SAN RAFAEL CA 94901

 

 

(209)334-0790

(916)386-8857

(530)223-6605

(415)453-4691

OSHITA, STANLEY T.

JOHN YANGUBA

MIKE HONMA

SHIVINDER SINGH

Resident
Engineer

 

(209)333-6928

(209)948-7222

(209)267-9068

(209)267-9068

 

 $2,000,000

 $256,702

 $2,161,771

 $215,041

 $23,634,233

 $156,164

Bid + CCOs

 $0

 $0

 $1,540,301

 $205,384

 $14,254,879

 $0

Comp To  date

 $0

 $0

 $65,249

 $0

 $1,046,496

 $0

This Month
04/14/97

05/11/05

11/16/04

02/28/05

03/22/04

08/10/05

Awarded

04/14/97

05/20/05

12/06/04

03/09/05

03/26/04

08/24/05

Approved

12/30/05

01/23/07

08/26/05

06/27/06

Est Comp

 0%

 0%

 98%

 100%

 21%

 0%

%Time

 0%

 0%

 68%

 100%

 60%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

10-1A2104

10-0M4504

10-1A4904

10-0H2704

10-049944

10-1A6714

Contract 

STP-    -(   )

  

ACST-P016-(028)

ACST-P049-(134)

ACST-P049-(129)

ACST-P088-(047)

  

  

P-P016-(028)

PHG-P049-(134)

P-P049-(129)

PH-P088-(047)

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 10047

133 CANYON RIM DRIVE

8909 FLORIN ROAD

P O BOX 492335

77 LARKSPUR STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

260 HANFORD STREET

260 HANFORD STREET

LODI, CA 95240

STOCKTON, CA 95203

SUTTER CREEK, CA 95685

SUTTER CREEK, CA-95685

Accepted

09/01/05

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/05 Statement of Ongoing Contracts as of 10/03/05

10District

10-AMA-88-14.3/15

10-AMA-88-24.3/24.4

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-49.6/53.8

10-CAL-4-/18.8

Fed Aid

HM1

HA23

HA21

HA21

HM4

HM1

Pgm Code
IN AMADOR COUNTY IN JACKSON AT
VARIOUS LOCATIONS

IN AMADOR COUNTY EMERGENCY WORK

IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT AND NEAR
COTTAGE SPRINGS FROM MEKO DRIVE TO
4.8 KM EAST OF BLACK SPRINGS ROAD

IN STANISLAUS AND CALAVERAS COUNTIES
NEAR ANGELS CAMP FROM 0.9 KM EAST OF
HOODS CREEK BRIDGE TO 2.8 KM WEST OF
ANGEL OAKS DRIVE

Description 

RESURFACE ASPHALT CONCRETE

SLIDE CORRECTION

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

THERMOPLASTIC TRAFFIC STRIPING

SEAL COAT

Type Of Work
MARTIN GENERAL ENGINEERING INC

GEORGE REED INC

VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS
3701 MALLARD DRIVE BENICIA, CA
94510

CENTRAL STRIPING SERVICE INC.

GRAHAM CONTRACTORS, INC.

Contractor

FOLSOM, CA 95630

LODI CA  95241

RANCHO CORDOVA, CA 95741

RANCHO CORDOVA, CA 95742

SAN JOSE, CA 95159

 

 

 

(707)746-8028

 

 

OSHITA, STANLEY T.

OSHITA, STANLEY T.

JOHN YANGUBA

OSHITA, STANLEY T.

OSHITA, STANLEY T.

Resident
Engineer

(209)333-6928

 

(209)333-6928

(209)948-7222

(209)333-6928

(209)333-6928

 $336,480

 $500,000

 $2,013,435

 $2,724,213

 $218,260

 $482,100

Bid + CCOs

 $262,864

 $0

 $1,590,204

 $462,170

 $159,429

 $180,700

Comp To  date

 $0

 $0

 $256,657

 $408,925

 $0

 $33,800

This Month
04/21/05

03/11/98

06/10/04

04/06/05

04/08/05

05/05/05

Awarded

05/02/05

03/16/98

06/26/04

04/13/05

04/22/05

05/13/05

Approved

07/01/05

12/30/06

01/23/07

08/26/05

12/30/05

Est Comp

 96%

 0%

 53%

 16%

 100%

 56%

%Time

 93%

 0%

 79%

 17%

 100%

 37%

% Work 

SUSPENDED

 

 

 

COMPLETED

 

Message

10-0L2504

10-2A4104

10-2A2704

10-0A8504

10-0K4804

10-0M4604

Contract 

  

ER-    -(   )

ACST-S104-(003)

ACST-P124-(001)

  

  

  

  

  

P-P124-(001)

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

WPCP

133 CANYON RIM DRIVE

P O BOX 1630

POST OFFICE BOX 1508

3489 LUYUNG DRIVE

POST OFFICE BOX 26770

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

601 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

Accepted

08/26/05

Location
Storm Water
Plan



State of California Department of Transportation Page 3
09/20/05 Statement of Ongoing Contracts as of 10/03/05

10District

10-MER-99-12.8/17.6

10-MER-99-14.7/15.1

10-MER-99-23.8/26.5

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-22.8/40.8

Fed Aid

HA22

HB1

HB1

HE12

HA22

HA22

Pgm Code
IN MERCED COUNTY IN AND NEAR MERCED
FROM 0.8 KM SOUTH OF CHILDS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF
BLACK RASCAL CANAL

IN MERCED COUNTY IN MERCED FROM  0.2
KM NORTH OF 99 AND 59  SEPARATION TO
0.1 KM SOUTH OF O STREET
UNDERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER
AND LIVINGSTON FROM 0.5 KM SOUTH OF
GROVE AVENUE TO  INDUSTRIAL DRIVE

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED AND MADERA COUNTIES IN AND
NEAR LOS BANOS FROM 0.3 KM WEST OF
SAN LUIS CANAL TO 0.3 KM EAST OF
ROUTE 152 AND 59 SEPARATI

Description 

REPLACE SLABS AND BRIDGE APPROACHES

INSTALL MESSAGE SIGN

CONSTRUCT ROAD AND MODIFY MEDIAN

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

REHABILITATE PAVEMENT

Type Of Work
J MC LOUGHLIN ENGINEERING CO
INC

CLAYBORN CONTRACTING GROUP INC

TEICHERT CONSTRUCTIONS

J. S. BRAR COMPANY

W. JAXON BAKER

W JAXON BAKER INC

Contractor

RANCHO CUCAMONGA CA 91730

AUBURN CA 956028908

TURLOCK CA 95381-3367

CLOVIS, CA 93611-9202

REDDING, CA  96099-4248

REDDING CA 960994248

(909)944-1037

(530)268-9512

 

 

 

(530)241-1086

MARQUEZ, PAM

VIRK KEWAL

OSHITA, STANLEY T.

VIRK, KEWAL

VIRK, KEWAL

Resident
Engineer

(209)667-1147

 

(559)665-9083

 

(559)665-9083

(665)599-9083

 $3,577,275

 $260,322

 $2,385,734

 $2,537,235

 $2,547,392

 $4,719,575

Bid + CCOs

 $1,650,146

 $0

 $2,314,742

 $2,348,594

 $2,521,373

 $16,750

Comp To  date

 $741,650

 $0

 $0

 $11,144

 $0

 $16,750

This Month
05/10/05

08/31/05

07/14/04

04/24/02

02/13/03

07/14/05

Awarded

05/24/05

09/14/05

07/30/04

05/14/02

02/25/03

07/27/05

Approved

11/22/05

09/08/05

10/06/06

10/14/08

01/23/05

Est Comp

 43%

 0%

 100%

 72%

 99%

 25%

%Time

 46%

 0%

 100%

 92%

 98%

 0%

% Work 

 

 

COMPLETED

 

SUSPENDED

 

Message

10-0C4604

10-0L1604

10-0A5204

10-2A50U4

10-0A5804

10-3A6804

Contract 

ACNH-P099-(486)

ACST-P099-(495)

ACST-P099-(475)

ACNH-P099-(436)

ACST-P140-(027)

STP-    -(   )

  

PHG-P099-(495)

PH-P099-(475)

  

P-P140-(027)

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

10722 ARROW ROUTE STE 716

10556 COMBIE ROAD

P. O. BOX 3367

7202 EAST BULLARD AVENUE

P.O. BOX 994248

P O BOX 994248

P.O. BOX 1863

P.O.BOX 878

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

PO BOX 878

TURLOCK, CA 95381

CHOWCHILLA CA 93610

LODI, CA 95240

CHOWCHILLA, CA 93610

CHOWCHILLA, CA 93610

Accepted

09/12/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

10District

10-MPA-140-34.0/51

10-SJ-4-17.6/19.5

10-SJ-4-19.8/0

10-SJ-4-20.1/25

10-SJ-5-.3/13.8

10-SJ-5-26.3/29.4

Fed Aid

HA23

HA25

HB1

HM1

HM1

HM1B

Pgm Code
ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR STOCTION
FROM ROUTE 4 AND 99 SEPARATION TO
EAST STOCKTON RAILROAD CROSSING

IN SAN JOAQUIN COUNTY NEAR STOCKTON
FROM 0.6 KM EAST OF ROUTE 4 AND 99
SEPARATION TO 0.2 KM EAST OF JACK
TONE ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR
BANTA FROM GAFFERY ROAD
UNDERCROSSING TO PARADISE CUT
OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM ROUTE 5 AND 4 SEPARATION TO 0.2
KM SOUTH OF CALAVERAS RIVER BRIDGE

Description 

STORM DAMAGE REPAIR

HIGHWAY PLANTING AND IRRIGATION

LEFT TURN CHANNELIZATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

ASPHALT CONCRETE OVERLAY

REPLACE PAVEMENT SLABS

Type Of Work
F AND H CONSTRUCTION

ECOLOGY SPRINKLER COMPANY

BAY CITIES PAVING AND GRADING
5029 FORNI DR  CONCORD CA
94520

GEORGE REED, INC.

WINDSOR FUEL COMPANY

CEC INC.

Contractor

STOCKTON CA 95205

RIO LINDA, CA 95673

CONCORD CA 94520

LODI CA95241

WINDSOR, CA-95492

PLEASANTON, CA-94566

 

 

 

 

 

 

OSHITA, STANLEY T.

BAL BAHADUR PAUL

BAL BAHADUR PAUL

SHIVINDER SINGH

SHIVINDER SINGH

Resident
Engineer

 

(209)333-6928

(209)333-6923

(209)333-6923

(209)333-6972

(209)333-6972

 $2,000,000

 $1,547,850

 $285,813

 $418,788

 $1,835,730

 $310,110

Bid + CCOs

 $0

 $1,314,241

 $237,771

 $377,287

 $1,544,064

 $547,515

Comp To  date

 $0

 $9,045

 $126,313

 $0

 $35,000

 $0

This Month
01/21/97

03/07/03

01/21/05

05/10/05

05/10/05

05/03/05

Awarded

01/21/97

03/18/03

02/04/05

05/26/05

05/19/05

05/18/05

Approved

12/31/07

10/15/05

09/09/05

08/22/06

08/26/05

Est Comp

 0%

 57%

 75%

 100%

 98%

 100%

%Time

 0%

 84%

 83%

 100%

 82%

 100%

% Work 

 

 

 

COMPLETED

 

COMPLETED

Message

10-0A8204

10-3A9304

10-0H6004

10-0M3004

10-0M2704

10-0K0004

Contract 

ER-3117-(001)

ACNH-X077-(012)

ACST-S004-(128)

  

  

  

  

  

PH-S004-(128)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 55245

6636 2ND STREET

5029 FORNI DR

P. O. BOX 1630

P.O. BOX 38-9600 WINDSOR ROAD

20 HAPPY VALLEY ROAD

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN LANE
#35

1110 W KETTLLEMAN
LANE SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

LODI CA 95240

LODI, CA-95240

LODI, CA-95240

Accepted

09/12/05

08/29/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

10District

10-SJ-5-27.0/27.9

10-SJ-5-35.3/41.6

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

Fed Aid

HB311

HB1

HB1

HE11
HE11

HB1

HB32

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO  AVENUE
UNDERCROSSING

IN SAN JOAQUIN COUNTY NEAR STOCKTON
FROM EIGHT MILE ROAD UNDERCROSSING TO
TURNER ROAD UNDERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

Description 

CONSTRUCT RETROFIT SOUNDWALL

INSTALL MEDIAN BARRIER

INSTALL TRAFFIC SIGNALS

CONSTRUCT INTERCHANGE

CONSTRUCT MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

Type Of Work
VIKING CONSRUCTION

M BUMGARNER INC

GEORGE REED, INC. P. O. BOX
1630 LODI, CA 95241

VIKING DSS A JOINT VENTURE

DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI, INC. 77
LARKSPUR STREET SAN RAFAEL, CA
94901-4886

Contractor

RANCHO CORDOVA CA 95741-
1508

LIVERMORE, CA 94550

LODI, CA 95241

RANCHO CORDOVA CA 95742-
6534

STOCKTON, CA 95205

 

 

 

 

 

 

BAL BAHADUR PAUL

HASHEMYAN SAYED

JOHN YANGUBA

CASTILLO, MARIO D

CASTILLO, MARIO D.

OSHITA, STANLEY T.

Resident
Engineer

(209)333-6923

(209)941-1911

(209)333-6922

(209)941-1926

(209)948-1926

(209)333-6928

 $4,625,926

 $1,556,841

 $1,619,730

 $24,467,056

 $6,872,950

 $449,829

Bid + CCOs

 $4,634,519

 $1,486,460

 $1,638,188

 $23,253,889

 $0

 $420,616

Comp To  date

 $36,365

 $482,946

 $0

 $379,587

 $0

 $0

This Month
12/30/03

04/22/05

03/22/04

05/13/02

06/24/05

06/17/03

Awarded

01/16/04

05/06/05

04/07/04

05/28/02

07/12/05

06/27/03

Approved

07/20/05

09/28/05

09/14/05

09/26/05

04/03/07

12/29/06

Est Comp

 0%

 93%

 42%

 99%

 0%

 63%

%Time

 0%

 96%

 92%

 94%

 0%

 92%

% Work 

PLANT EST
SATIS

 

 

 

SUSPENDED

 

Message

10-263414

10-0K4304

10-2A9104

10-1A7004

10-3A4304

10-0J6104

Contract 

ACIM-005 -(317)

ACIM-005 -(322)

ACST-X077-(013)

ACNH-P099-(429)

ACST-P099-(492)

  

ACIM-005 -(317)

G-005 -(322)

PHG-X077-(013)

STPL-6210-(001)

PHG-P099-(492)

  

  

ACIM-005 -(322)

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O.BOX 1508

1175 GREENVILLE ROAD

P. O. BOX 1630

11315 SUNRISE GOLD CIR. STE A

4550 N. WILSON WAY

1110 W KETTLEMAN LANE
#35

1110 KETTLEMAN LANE,
SUITE 35

445 W.WEBER AVE.

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI CA 95240

LODI, CA 95240

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

10District

10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-STA-99-6.8/17.9

10-STA-120-4.2/6.1

10-STA-120-11.2/T18.1

10-STA-132-8.3/0

Fed Aid

HB1

HA22

HA22

HA22

HB1

HB1

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM 0.3 KM WEST TO 0.3 KM
EAST OF AUSTIN ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR
ESCALON FROM 0.9 KM EAST OF JACK TONE
ROAD TO 0.1 KM EAST OF IRWIN AVENUE

IN STANISLUAS COUNTY IN AND NEAR
TURLOCK AND MODESTO AT VARIOUS
LOCATIONS

IN STANISLAUS COUNTY IN OAKDALE AT
VARIOUS LOCATIONS

IN STANISLAUS COUNTY AT KNIGHTS
FERRY FROM 1.6 KM WEST OF BLITZ
CREEK BRIDGE TO TUOLUMNE COUNTY  LINE

IN STANISLAUS COUNTY NEAR MODESTO AT
HART ROAD

Description 

INSTALL TRAFFIC SIGNALS

WIDEN EXISTING HIGHWAY

APPROACH SLABS AND JOINT SEALS

RESURFACE ASPHALT CONCRETE

CONSTRUCT RUMBLE STRIPS

INSTALL TRAFFIC SIGNALS

Type Of Work
GEORGE REED

TEICHERT CONSTRUCTION PO BOX
1118  STOCKTON, CA 95201-1118

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

GEORGE REED INC

CENTRAL STRIPING SERVICE INC

RICHARD A HEAPS ELECTRICAL
CONTRACTOR INC

Contractor

MODESTO, CA 95352

STOCKTON, CA 95201-1118

BENICIA CA 94510

MODESTO CA 95352

RANCHO CORDOVA CA 95742

SACRAMENTO  CA 95829

 

 

(707)746-8028

(209)523-0734

(916)635-5175

(916)386-8857

NOMER GUTIERREZ

NOMER GUTIERREZ

DEOL, HARMINDER

SUTTI, RENEE' M.

MARQUEZ, PAM

DEOL, HARMINDER

Resident
Engineer

(209)942-6160

(209)942-6160

(209)667-1147

(209)667-1147

(209)667-1147

(209)667-1147

 $1,123,962

 $5,645,635

 $392,100

 $5,072,801

 $169,738

 $318,312

Bid + CCOs

 $587,341

 $5,097,873

 $368,802

 $2,644,958

 $144,472

 $130,569

Comp To  date

 $194,609

 $1,217,867

 $326,902

 $601,763

 $129,500

 $69,595

This Month
08/09/04

06/29/04

04/27/05

10/14/04

05/26/05

03/10/05

Awarded

08/25/04

07/15/04

05/11/05

11/01/04

06/10/05

03/18/05

Approved

11/08/05

12/02/05

10/19/05

11/30/05

09/22/05

10/19/05

Est Comp

 39%

 10%

 67%

 53%

 93%

 57%

%Time

 51%

 90%

 91%

 49%

 85%

 41%

% Work 

 

 

 

 

 

 

Message

10-0A7504

10-0A7404

10-0G8404

10-281204

10-0J9104

10-0J5704

Contract 

ACST-P120-(045)

ACNH-P120-(044)

  

ACNH-X099-(468)

ACST-P120-(047)

ACST-P132-(045)

PHG-P120-(045)

  

  

  

PHG-P120-(047)

PHG-P132-(045)

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

PO BOX 4760

P O BX 1118

3701 MALLARD DRIVE

P O BOX 4760

3489 LUYUNG DRIVE

8909 FLORIN ROAD

WATEFRONT
CONSTRUCTION OFFICE

WATERFRONT
CONSTRUCTION OFFICE

P.O. BOX 1863

P.O. BOX 1863

P.O. BOX 1863

P.O. BOX 1863

611 SAN JUAN AVENUE,
STOCKTON CA 95203

611 SAN JUAN AVENUE,
STOCKTON, CA 95203

TURLOCK, CA 95381

TURLOCK, CA. 95381-1863

TURLOCK, CA 95381

TURLOCK, CA 95381

Accepted

Location
Storm Water
Plan
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 $6,629,137 $113,641,222 $152,530,859

10-TUO-108-1.8/4.6

10-TUO-108-51.6/57.8

Fed Aid

HE14

HM1

Pgm Code
IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY AT VARIOUS
LOCATIONS

Description 

WIDEN EXISTING HIGHWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
GOODFELLOW HARRIS JOINT
VENTURE

GEORGE REED, INC.

Contractor

WENATCHEE WA 98807

SONORA CA 95370

(509)662-7111

 

BLUM, ALFRED

ECHEVESTE, VICTOR

Resident
Engineer

(209)536-2646

(209)726-5485

 $42,243,057

 $848,703

Bid + CCOs

 $41,285,242

 $419,880

Comp To  date

 $19,095

 $419,880

This Month
06/21/01

04/08/05

Awarded

07/07/01

04/21/05

Approved

08/23/07

10/07/05

Est Comp

 0%

 68%

%Time

 0%

 49%

% Work 

PLANT EST
SATIS

SUSPENDED

Message

10-3404U4

10-0J9904

Contract 

ACST-P108-(037)

  

P-P108-(037)

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

P O BOX 598

P.O. BOX 548 P.O. BOX 311
MERCED CA 65341-0311

Accepted

Location
Storm Water
Plan



10-1A2104

10-0M4504

10-1A4904

10-0H2704

10-049944

10-1A6714

10-0L2504

10-2A4104

10-2A2704

10-0A8504

10-0K4804

10-0M4604

10-0C4604

10-0L1604

10-0A5204

10-2A50U4

10-0A5804

10-3A6804

10-0A8204

10-0H6004

10-0M3004

10-3A9304

Contract

10-ALP-4-12.5/26.5

10-ALP-88-.4/2.5

10-AMA-16-/9.4

10-AMA-49-3.4/0

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-14.3/15

10-AMA-88-24.3/24.4

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-49.6/53.8

10-CAL-4-/18.8

10-MER-99-12.8/17.6

10-MER-99-14.7/15.1

10-MER-99-23.8/26.5

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-22.8/40.8

10-MPA-140-34.0/51

10-SJ-4-19.8/0

10-SJ-4-20.1/25

10-SJ-4-17.6/19.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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10-0M2704

10-0K0004

10-263414

10-0K4304

10-2A9104

10-1A7004

10-3A4304

10-0J6104

10-0A7504

10-0A7404

10-0G8404

10-281204

10-0J9104

10-0J5704

10-0J9904

10-3404U4

Contract

10-SJ-5-.3/13.8

10-SJ-5-26.3/29.4

10-SJ-5-27.0/27.9

10-SJ-5-35.3/41.6

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-STA-99-6.8/17.9

10-STA-120-4.2/6.1

10-STA-120-11.2/T18.1

10-STA-132-8.3/0

10-TUO-108-51.6/57.8

10-TUO-108-1.8/4.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

Page
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Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



10

District

 $3,547,932

Work Completed This Period

 Statement of Ongoing Contracts -Summary

10District

 $152,530,859  $113,641,222

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $6,182,767

 $42,847,852

 $95,451,439

 $5,548,802

 $2,500,000

 Bid + CCO

 $6,120,980

 $36,309,701

 $66,929,386

 $4,281,156

 $0

 Work Comp

District Total:

Work completed this Period:  $3,547,932

-I-

-F-

-S-

-SH-

-ER-
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